COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 08/ 2021

ESTI MATE SUMVARY 08:52: 16
CONTI D: C20869 ESTI MATE NO: 0008 FI NL SPEC YR 2005
PCN: 20869- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 313.0 DAYS TIVE ALLOW 313 WORK DAYS
I-70 , 1-76, & 1-270 BRI DGE B PERCENT TIME:  100. 00 ORI G TI ME ALLON 180 WORK DAYS
PRQJIECT NO. NHPPR100- 241
1-70 , 1-76, & 1-270 BRI DGE PAD REPAI R PROJECT
NAME OF ROAD:
PRQIECT COUNTI ES: DENVER JEFFERSON
ADANS CLEAR CREEK
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 03/ 08/ 2021 DATE TI ME STARTED 02/26/2019
P.O. BOX 659 DATE LET 12/ 06/ 2018 DATE WORK BEGAN 02/ 26/ 2019
DATE AWARDED 12/ 31/ 2018 DATE TI ME SToPPeD 05/27/2020
DATE CONTRACT EXECUTED 01/25/2019 DATE ACCEPTED 05/27/ 2020
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 02/ 26/ 2019
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 1,496, 438.95 PARTI Cl PATI NG $  1,496,438.95 $ 0.00
AWARD PRQIECT AM: $ 1,382,424.60 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1, 496, 438. 95 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 496, 438. 95 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 20, 736. 37
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 496, 438. 95 20, 736. 37
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 496, 438. 95 20, 736. 37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 20, 736,37

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 203-01620

0010

208- 00002

0015

208- 00020

0020

208- 00035

0025

208- 00046

0030

208- 00107

0035

208- 00207

0040

240- 00000

0045

240- 00010

0050

240- 00020

0055 250-00010

C20869

20869- BI D
NHPPR100- 241

| TEM
DESCRI PTI ON

Sweepi ng

Erosi on Log Type 1 (12 Inch)

Silt

Fence

Aggregat e Bag

Pre-fabricated Concrete Washout Structure

of Trash

Renoval

Er osi on Control

Managenent

*W1dlife Biologist

of Nests

*Renoval

Netting

*Environnental Heal th and Safety Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
0. 000
HOUR
125. 00000
0. 000
LF
12. 00000
195. 000
LF
5. 00000
30. 000
LF
17. 50000
3. 000
EACH
1, 000. 00000
4.000
HOUR
125. 00000
10. 000
DAY
125. 00000
144.500
HOUR
35. 00000
15. 750
HOUR
37.00000
0. 000
sy
1. 50000
1. 000
LS

4, 000. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

30. 000
0. 000
30. 000

3. 000
0. 000
3. 000

4. 000
0. 000
4.000

10. 000
0. 000
10. 000

144. 500
0. 000
144.500

15. 750
0. 000
15. 750

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:52: 16

AMOUNT

975.

525.

3,000

500

1, 250

5, 057

582.

4,000

.00

.00

00

00

00

00

00

50

75

.00

00



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20869-BI D ESTI MATE RUN 03/ 08/ 2021
PRQIECT NHPPR100- 241 ESTI MATE NO. 0008 08:52: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0060 250-00050 *Moni toring Techni ci an 69. 250 69. 250
HOUR 0. 000 0. 00
80. 00000 69. 250 5, 540. 00
0065 250-00110 *Heal th and Safety O ficer 27.000 27.000
HOUR 0. 000 0. 00
100. 00000 27.000 2,700.00
0070 607-11525 Fence (Plastic) 238. 000 238. 000
LF 0. 000 0. 00
5. 00000 238. 000 1, 190. 00
0075 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
130, 000. 00000 1. 000 130, 000. 00
0080 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
10, 625. 00000 1. 000 10, 625. 00
0085 630- 00000 *Fl aggi ng 307. 500 307.500
HOUR 0. 000 0. 00
26. 00000 307. 500 7,995. 00
0090 630-00007 *Traffic Control Inspection 55. 000 55. 000
DAY 0. 000 0. 00
275. 00000 55. 000 15, 125. 00
0095 630-00012 *Traffic Control Management 58. 000 58. 000
DAY 0. 000 0. 00
775. 00000 58. 000 44, 950. 00
0100 630-00015 Uniforned Traffic Control Coordination 0. 000 0. 000
HOUR 0. 000 0. 00
0. 01000 0. 000 0. 00
0105 630-80335 *Barricade (Type 3 MA) (Tenporary) 31. 000 31. 000
EACH 0. 000 0. 00
65. 00000 31. 000 2,015.00
0110 630-80341  *Construction Traffic Sign (Panel Size A) 148. 000 148. 000
EACH 0. 000 0. 00
45. 00000 148. 000 6, 660. 00



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20869- BI D ESTI MATE RUN 03/ 08/ 2021
PRQJECT: NHPPR100- 241 ESTI MATE NO 0008 08:52: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80342  *Construction Traffic Sign (Panel Size B) 107. 000 107. 000
EACH 0. 000 0.00
55. 00000 107. 000 5, 885. 00
0120 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0125 630-80355 *Portabl e Message Sign Panel 4.000 4.000
EACH 0. 000 0. 00
4,000. 00000 4.000 16, 000. 00
0130 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 8. 000 8. 000
Type
ype) EACH 0. 000 0. 00
1, 000. 00000 8. 000 8, 000. 00
0135 630-80360  *Drum Channel i zi ng Device 38. 000 38. 000
EACH 0. 000 0.00
25. 00000 38. 000 950. 00
0140 630-80380 *Traffic Cone 208. 000 208. 000
EACH 0. 000 0. 00
5. 00000 208. 000 1, 040. 00
0145 630-80393  *Stackable Vertical Panels 203. 000 203. 000
EACH 0. 000 0.00
15. 00000 203. 000 3, 045. 00
0150 630-85020 *Mobi | e Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
6, 500. 00000 1.000 6, 500. 00
0155 630-85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 1.000
(Terporary) EACH 0. 000 0.00
35, 000. 00000 1. 000 35, 000. 00
0160 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0170 700-70016

0175 700-70023

0180 700-70380

1000 630-00003

CAT NO0300

0190 509-00001

0195

509- 08020

0200

509- 08102

0205

512- 00102

0210

512-00120

0215 514-02150

ESTI MATE NO: 0008 08: 52 16
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
770. 000 770. 000
HOUR 0. 000 0. 00
121. 36000 770. 000 93, 447. 20
CAT 0200  CURRENT AMI $  412,557.45$% 0.00$ 412,557.45
1, 239. 000 1, 239. 000
LB 0. 000 0. 00
12. 50000 1, 239. 000 15, 487. 50
2, 242. 000 2, 242. 000
LB 0. 000 0. 00
35. 00000 2, 242. 000 78, 470. 00
1. 000 1.000
EACH 0. 000 0. 00
65, 000. 00000 1.000 65, 000. 00
5. 000 5. 000
EACH 0. 000 0. 00
2, 250. 00000 5. 000 11, 250. 00
6. 000 6. 000
EACH 0. 000 0. 00
6, 250. 00000 6. 000 37, 500. 00
104. 000 104. 000
EACH 0. 000 0. 00
70. 00000 104. 000 7, 280. 00

C20869
20869-BI D
NHPPR100- 241

| TEM
DESCRI PTI ON

ROADWAY

F/ A Fuel

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/ A Erosion Control

Uni formed Traf Ctrl

STRUCTURE E-16-NJ

Structural Steel (Galvanized)

St eel

Al ter

and Erect Structural

Provi de Tenporary Support

Bearing Device (Type I1)

Bearing Repair Corbel

Install Anchor Bolt

UTC with Vehicle

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5
ESTI MATE RUN 03/ 08/ 2021



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20869- BI D ESTI MATE RUN 03/ 08/ 2021
PRQIECT NHPPR100- 241 ESTI MATE NO 0008 08:52: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0300 STRUCTURE E- 16- NJ
0220 700- 70042 F/' A Railroad Flagging 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $  214,987.50$ 0.00% 214,987.50
CAT NO0301 STRUCTURE E-17-UP
0225 509- 00001 Structural Steel (Galvanized) 1, 130. 000 1, 130. 000
LB 0. 000 0. 00
12. 50000 1, 130. 000 14,125. 00
0230 509-08102 Provi de Tenporary Support 1. 000 1. 000
EACH 0. 000 0. 00
65, 000. 00000 1. 000 65, 000. 00
0235 512-00102 Bearing Device (Type II) 18. 000 18. 000
EACH 0. 000 0. 00
2, 250. 00000 18. 000 40, 500. 00
0240 514-02150 Instal |l Anchor Bolt 42.000 42.000
EACH 0. 000 0. 00
70. 00000 42.000 2,940. 00
0245 700- 70042 F/ A Railroad Fl aggi ng 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1005 700-70034 F/A Install Retainer Bar At E-17-UP Abut 5 4 714.780 714.780
FA 0. 000 0. 00
1. 00000 714.780 714.78
CAT 0301 CURRENT AMI $  123,279.78$ 0.008% 123,279.78
CAT NO0302 STRUCTURE F-15-Cl
0250 201-00007 Renoval of Debris 1. 000 1. 000
EACH 0. 000 0. 00
7,560. 00000 1.000 7,560. 00
0255 202-05300 *Renoval and Di sposal of Paint 1. 000 1.000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0260 250-00120 *Material Sanpling and Delivery 2.000 2.000
EACH 0. 000 0. 00
125. 00000 2.000 250. 00



CONTI D:

CAT NO0302

0265

0270

0275

250- 00220

509- 90000

513- 00690

CAT NO0303

0280

0285

0290

0295

0300

0305

0310

NHPPR100- 241 ESTI MATE NO 0008 08:52: 16
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
STRUCTURE F-15-Cl
*Hazar dous Waste Di sposal 1. 000 1.000
cY 0. 000 0. 00
145. 00000 1. 000 145. 00
Pai nt Existing Structure(S) 1. 000 1. 000
LS 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
Bridge Drain (Special) 2.000 2.000
EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
CAT 0302 CURRENT AMT $ 21,455.00 % 0.00% 21, 455. 00
STRUCTURE E-17-1H
Renoval of Debris 1. 000 1. 000
EACH 0. 000 0. 00
7, 560. 00000 1. 000 7, 560. 00
Renoval of Portions of Present Structure 66. 100 66. 100
SF 0. 000 0. 00
250. 00000 66. 100 16, 525. 00
Structural Steel (Galvanized) 714.000 714.000
LB 0. 000 0. 00
12. 50000 714.000 8, 925. 00
Concrete (Patching) 27.000 27.000
CF 0. 000 0. 00
400. 00000 27.000 10, 800. 00
Gal vani ¢ Anodes (Install Only) 27.000 27.000
EACH 0. 000 0. 00
7.00000 27.000 189. 00
Rei nforcing Steel 62. 700 62. 700
LB 0. 000 0. 00
20. 00000 62. 700 1, 254. 00
F/ A Railroad Tenporary Crossing (Permt & Work) 7,849.520 7,849.520
FA 0. 000 0. 00
1. 00000 7,849.520 7,849.52

201- 00007

202- 00505

509- 00001

601- 06102

601-51007

602- 00000

700- 70040

C20869

20869-BI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7
ESTI MATE RUN 03/ 08/ 2021



CONTI D

C20869

20869-BI D
NHPPR100- 241

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 03/ 08/ 2021

CAT NO0303

0315

700- 70042

CAT NO0304

0320

0325

0330

0335

0340

0345

0350

0355

0360

201- 00007

201- 00009

202- 00503

202- 00505

206- 00065

507-00100

601- 06102

601- 51007

602- 00000

STRUCTURE E-17-1H

F/' A Railroad Flagging

STRUCTURE E-17-11

Renoval of Debris

of Debris

Renoval

Renoval of Portions of Present Structure

Renoval of Portions of Present Structure

Structure Backfill

(FlowFill)

Concrete Slope and Ditch Paving (Reinforced)

Concrete (Patching)

Gal vani ¢ Anodes (Install

Only)

Rei nforcing Steel

ESTI MATE NO: 0008 08:52: 16
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
21, 337. 080 21, 337. 080
FA 0. 000 0. 00
1. 00000 21, 337. 080 21,337.08
CAT 0303  CURRENT AMI $  74,439.60$ 0.00%  74,439.60
1.000 1.000
EACH 0. 000 0. 00
7, 560. 00000 1. 000 7,560. 00
36. 500 36. 500
oY 0. 000 0. 00
250. 00000 36. 500 9, 125. 00
79. 000 79. 000
sy 0. 000 0. 00
150. 00000 79. 000 11, 850. 00
75. 600 75. 600
SF 0. 000 0. 00
250. 00000 75. 600 18, 900. 00
152. 000 152. 000
oy 0. 000 0. 00
500. 00000 152. 000 76, 000. 00
15. 000 15. 000
oY 0. 000 0. 00
1, 000. 00000 15. 000 15, 000. 00
24. 900 24. 900
CcF 0. 000 0. 00
400. 00000 24. 900 9, 960. 00
29. 000 29. 000
EACH 0. 000 0. 00
7. 00000 29. 000 203. 00
108. 900 108. 900
LB 0. 000 0. 00
20. 00000 108. 900 2,178.00



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20869- BI D ESTI MATE RUN 03/ 08/ 2021
PRQJECT: NHPPR100- 241 ESTI MATE NO 0008 08:52: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 STRUCTURE E-17-11

0365 609-20010 Curb Type 2 (Section B) 49. 000 49. 000
LF 0. 000 0. 00
125. 00000 49. 000 6, 125. 00
0370 700-70042 F/ A Railroad Fl aggi ng 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1010 900-00006  Added Item (Dollar)/ Core Drill Approach Slab at 490. 000 490. 000
E-17-11
DOL 0. 000 0. 00
1. 00000 490. 000 490. 00
CAT 0304 CURRENT AMT ¢  157,391.00$ 0.00% 157,391.00

CAT NO0305 STRUCTURE E-17- UG

0375 202-00505 Renoval of Portions of Present Structure 86. 800 86. 800
SF 0. 000 0. 00
250. 00000 86. 800 21, 700. 00
0380 601-06102 Concrete (Patching) 34. 000 34. 000
CF 0. 000 0. 00
400. 00000 34.000 13, 600. 00
0385 601-40400  *Structural Concrete Stain 17.100 17. 100
SY 0. 000 0. 00
102. 00000 17. 100 1,744.20
0390 601-51007 Gal vani ¢ Anodes (Install Only) 9. 000 9. 000
EACH 0. 000 0.00
7.00000 9. 000 63. 00
0395 602- 00000 Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
20. 00000 0. 000 0. 00
0400 700- 70042 F/' A Railroad Fl aggi ng 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0305 CURRENT AMT $ 37,107.20 % 0.00% 37, 107. 20

CAT NO0306 STRUCTURE E-17-UT

0405 202- 00505 Renoval of Portions of Present Structure 124. 000 124. 000
SF 0. 000 0.00
250. 00000 124. 000 31, 000. 00



CONTI D

C20869
20869-BI D
NHPPR100- 241

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

qr
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08:52: 16

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0306

0410

0415

0420

0425

0430

0435

1015

1020

509- 08102

512- 00103

601- 06102

601- 40400

601- 51007

602- 00000

900- 00006

700- 70034

CAT NO0307

0440

0445

201- 00007

211-01110

STRUCTURE E-17-UT

Provi de Tenporary Support

Bearing Device (Type I11)

Concrete (Patching)

Concrete Stain

Structural

Gal vani ¢ Anodes (Install

Only)

Rei nforcing Steel

Added Item (Dol lar)/ Disc Bearing (Type I11) (Special)

at E-17-UT

F/ A Bearing Device Repairs on Str

STRUCTURE F-14-M

Renoval of Debris

Rock Rei nforcenent (Dowel s)

1. 000

65, 000. 00000

8. 000
EACH
7, 000. 00000
39. 600
CF
400. 00000
17. 000
Sy
102. 00000
0. 000
EACH
7.00000
22.000
LB
20. 00000
2, 400. 000
DOL
1. 00000
E-17-UT 82,170. 920
F A
1. 00000
CAT 0306 CURRENT AMT $
1.000
EACH
7,560. 00000
3. 000
EACH

1, 250. 00000

1. 000
0. 000 0.
1. 000

00

65, 000. 00

8. 000
0. 000 0.
8. 000

00

56, 000. 00

39. 600
0. 000 0.
39.

00

600 15, 840. 00

17. 000
0. 000 0.

17. 000

00

1,734.00

0. 000
0. 000 0.00

0. 000 0. 00

22.000
0. 000 0.

22.000

00

440. 00

2, 400. 000
0. 000 0.00

2,400. 000 2,400. 00

82, 170.
0. 000 0. 00
920 82,170

920

82, 170.

254,584.92 % 0.00% 254,584

1. 000
0. 000 0.
1. 000

00

7,560. 00

3. 000
0. 000 0.
3. 000

00

3, 750. 00



CONTI D

C20869
20869-BI D
NHPPR100- 241

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

Page 11
ESTI MATE RUN 03/ 08/ 2021
08:52: 16

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0307

0450 507-00100

0455

519- 01100

0460

603-61120

0465

609- 60011

0470 615-00030

CAT NO0308

0475 202-04041

0480 210-04025

CAT NO0400

0485 620-00002

0490 620- 00020

STRUCTURE F-14-M

Concrete Slope and Ditch Paving (Reinforced)

Epoxy Mortar (Injection)

12 Inch Flexible Pipe

Curb Type 6 (Section M

Enbanknent Protector Type 3

STRUCTURE E-16-JJ

Cl ean Box G rder (Forms and Debris)

Modi fy Structure

CONSTRUCTI ON ENGl NEERI NG | TEMS

Field Ofice (Cass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
1. 400
cy
1, 000. 00000
256. 900
LF
85. 00000
0. 000
LF
100. 00000
21.000
LF
50. 00000
0. 000
EACH
1, 250. 00000
CAT 0307  CURRENT AMT $
26, 658. 000
SF
5. 00000
2.000
EACH
15, 000. 00000
CAT 0308  CURRENT AMT $
0. 000
EACH
22, 500. 00000
1. 000
EACH
1, 750. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

. 400
. 000
. 400

.00

1, 400. 00

. 900
. 000
. 900

.00

21, 836. 50

. 000
. 000
. 000

.00
.00

21.000
. 000

21. 000

.00

1, 050. 00

. 000
. 000
. 000

.00

35,596.50 %

26, 658. 000
0. 000 .00

26, 658. 000 133, 290. 00

2.000
0. 000 .00
2.000 30, 000.

163,290.00 $ 163, 290

. 000
. 000
. 000

00
.00

. 000
. 000 .00
. 000 1,750

1,496,438.95 % 00$ 1,496, 438



